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KIRBY. W.A
OEHNAR — Title Il Engineering - Permanent Facilities Ron Heitland
MARY GE.
MCDONALD. M.M. - Tank Layout
L) el The Review Package was issued November 8, 1993 and the Final Package will be issued November
7 MORGAN RV, 19, 1993.
:. :i PO ER. Gt
;ifﬁ‘j’fﬁ"“ - Tank Vent System
RISING T The Review Package is due for submittal November 22 with the Final Package scheduled for
SENDLIN N .E issuance December 1, 1993,
SETLOCK GH.__
gﬁjf: S; The tank layout held up the designing of the tank vent design package. At this point Engineering
SWANSON EE. —— has completed as much as possible until they know the final tank layout. It is important that this
. WERINSON FE project proceed with the information we know so far. Tom Bourgeois will set a meeting with J. A.
m‘:g’é‘:’j) = (00 Jones and Greg Pickerel to give them the information needed to push this plan ahead.
WYANT, R.E.
Without a tank vent system installed before the arrival of the tanks other options must be explored to
Tle Gew 1x{_ allow tank filling to proceed. Options that the team discussed included venting into the tent, a
temporary vent hose system, and various hose layouts. Part of the probiem is that the plant has no
provisions for sampling in this situation. They would not know what to sample for or what those
sampling results might indicate. The project has plenty of data about the sludge out in the open, but
very little, if any, information about how the mixture reacts closed up. Venting into the tents may not
be possible because the health risks at this point are unknown. A temporary hose system may work
until the vent system is installed and the hosing might be reusable for that final system. More
- information is needed about the proper hose layout, the health criteria when moving sludge at B
= M 2% X ponds (which does not require a face mask), and sampling that might have been done to pond
Al £ Ial material in drums on 788. Steve Keith will talk to Bret Clausen about the vent issue.
¥ comgescoNTROU Ly 1y
e EeLOAD The temporary system shouid not hold up tank instaliation.
TRACEIN
-1 & C(Leak Detection)
CLASSIFICATION: The Review Package is due November 22 and the Final Package should be issued December 1,
U 1993.
UNCLASSIFIED
B SSE:L?TENT'AL . Title Il Engineering - Temporary Facilities Tom Beckman
AUTHORIZED CLassiFier _ We can closeout the plan for the MTS subcontract. The Vacuum Truck option has been okayed, so
SIGNATURE - we no longer need the design work.
DOCUMENT Cussrrunon
M - Status of ITC Contract
DATE The progress for contracting an Independent Professional Engineer is right on schedule.

IN REPLY TO REP CC NO: ERM Rocky Mountain is next in the plant queue tor contracting. The proposal came from the buyer

= " yesterday. Our contract people have the contract and have begun to review is. By next Wednesday
or Thursday , November 17-18, 1983, we should have a contract in place. At first glance, ERM
ACTION ITEM STATUS  Rocky Mountain's price seems to be below the government cost estimate. We will need to remove
3 PARTIALIOPER the call for services on the pumping and piping system. The Independent PE also will not need to

J closzo approve the tanker truck. The vendor will have that done as part of their written scope of work.
LTR APPROVALS:

CRIG & TYPIST INITIALS
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. Systems Engineering Status Scott Kozel

- Heater design
The current design looks at a 2-3 unit heaters system in each tent. We need to determine how heavy

a load the tent ribs can suppont. If we place the heaters on the ground, we have another set of issues
to resolve including healthy and safety requirements like safety rails. We might not have enough
room to accommodate the heaters or their protection. The tank layout precisely fills the avaitable
space such that the only open space in the air is about all that is left.

We already knew that this system could not be put in place before operations this winter. We could
look at using 6 smaller units, but there probably are not 6 air spaces for hanging heaters. This activity
is not on the critical path since the heaters are going in after the tanks have been filled. The design is
on schedule to be issued December 30, 1993.

With the tank truck option we no longer need to heat the South pond with the coffer dam plan. We
will need to use the heater soaker for water in the north pond.

. Construction Status Tom Bourgeois

- Tank Delivery

The current plan has us receiving 8 tanks a week. We are more than staffed for this rate of arrival, and
some weeks we may need to double the amount of tanks amiving. That schedule would be 4 tanks a
day 4 days a week with no tank delivery on Mondays.

The task order was awarded to J. A. Jones on November 11, 1993 for early participation on ASRP.
This task includes a tank move in pian.

The White Paper is not done yet. There are some minor issues about offloading, coordinating with
the shipper to expedite offioading, revising it to cover Holiday work. The tank installation Statement
of Work (SOW) includes all physical work to handie and install tanks.

-Procurement of Subcontractor Services .

A task was awarded on November, 11, 1993 to raise the heaters in Tents 3, 4, and 6, and clearing
the east end of the 750 pad to J. A. Jones. Construction will start on November 15, 1993. This task
should take about two weeks per tent, but we wili try to accelerate.

- Heater/Soaker Mods
The SOW went out yesterday, November 11, 1993. We should get information about the

government and J. A. Jones cost estimates next week.

- Turbines & Doors
A request for estimate was issue to J. A. Jones on November 10, 1993 for the Door and Ventilator

package. We anticipate the return of the proposal by November 17, 1993. A Technical Evaluation
will follow. However, it might be November 22, 1993 before the task starts.
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. Tank Truck Ray Boyle

With this plan we no longer want to use the coffer dam. We will need to have a couple hundred
gallons of water in North pond in a warm condition to use during freezing sludge conditions. We will
leave almost only sludge in South pond, because the vacuum can pick it up almost dry --like
vacuuming dust off carpet. At the end of operations, we can wash south pond with the north pond
water. Once the washing is complete, we can send that water to 374. We need to look at this plan in
further detail and see where we need control. Input and comments from the team can be directed

back to Ray.
A bid for these trucks went out to the eight vendors who were interested.

We will need to change the Heater/Soaker Modification ptan. November 23 was the planned date to
deliver the contract. We could still proceed this way and do a change notice. This would be a fairly
minor modification because the pipe to north pond is only about 30 to 40 feet.

There are still some issues regarding leak protection, driving route for the trucks, leaks on the
roadways, caps for the lines, disconnect procedure, and dnvmg the tanker trucks into the tents.
label truck itself an RCA, a decide where to leak it

Another problem is that the 2 inch manway is probably too small for transfer. We must wait until we
get bids from tank truck people before making any changes in the tank design. We might need to
renegotiate with Health and Safety the on the safety of increasing the pipe width from two to four
inches.

We will probably still need to circulate the C pond to get the salt layer broken up.

. Permitting . Kathy London

DOE should have the final signatures by Monday, November 15, 1993. The document could be at
CDH by Tuesday, November 186, 1993. The CDH Permitter has an informal copy of pertinent
information, but she wants more information from ASRP to complete the permit process.

. Safety Analysis Don Ferrier

The needed document is now called the Basis for Interim Operations. This change is needed
because this is not a continuing but a new operation. The package is scheduled to be completed
December 17, 1993. The drafters are holding a review meeting every Wednesday to keep the effort
on track, and they will try to accelerate the compietion date to December 7, 1983. U designing the C
pond portion of the document takes to6 long, then they will break out B Pond information as a
separate document. No problems expected.

. Schedule Joe Mellen

The project now has a “top-down” schedule showing when activities need to be accomplished to
make the DOE-encouraged schedule. Leon and Matt will talk to everyone soon about this schedule
and comparing it to our current rate of work.

This project has become a test case to see it EG&G can perform this work at this accelerated pace.
The Cost Plus Award is being finalized and Mr. Silverman shouid be sending a formal letter with dates
specified. The dates expected from Mr. Silverman are to have the B pond empty by December 31,
1993 and the C pond empty by March 31, 1993.
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. Procedures Vivian Valencia

Basically, procedure writing is on hold until the tanker truck contract is in place and we know what the
vendor will bring and what work still needs to be done. Valencia will get with Ray to prepare for
integrating the vendor's system with ours.

el

J. B. Mellen, Program Manager
Accelerated Sludge Removal Program
Solar Ponds Projects

EG&G Rocky Flats, Inc.

jec
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